
CONCEPTUAL TRAFFIC STAGING 2014 
 

 

 

 

Stage 1 

• Traffic switched between new and existing 
USH 51 
Two ne• w bridges constructed 

• NB USH 51 over CTH V 
• SB USH 51 over CTH V 

• Mueller Rd closed 
• Realignment of CTH V constructed 
• Grinde Rd access removed once other 

access is constructed 
• Windsor Rd interchange open 
• Southern connection of North Towne Rd 

(Existing USH 51) to Windsor Rd open 

Stage 2 

• Traffic switched to new NB lanes  
• Realignment of CTH V (East) open 
• North St between Grinde Rd and USH 51 

closed for roundabout construction 
• Two roundabouts on CTH V/North St 

constructed 
• North Towne Rd constructed 
• Existing CTH V (East) cul-de-sac’d 
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